Muncaster Road Improvements -- No. 509943

Category Transportation Date Last Modified August 4, 2005
Agency Public Works & Transportation Previous PDF Page Number 11-88(03 App)
Planning Area Upper Rock Creek Required Adequate Public Facility NO

Relocation | ct N
elocalion Impa one EXPENDITURE SCHEDULE ($000)

Thru Remain. Total Beyond
Cost Element Total FY04 FY04 6 Years FY05 FY06 FYO07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 1,171 628 275 268 28 225 15 0 0 0 0
Land 354 38 136 180 180 0 0 0 0 0 0
Site Improvements
and Utilities 711 0 475 236 16 220 0 0 0 0 0
Construction 1,463 0 0 1,463 0 1,286 177 0 0 0 0
Other
Total 3,699 666 886 2,147 224 1,731 192 0 0 0 0
FUNDING SCHEDULE ($000
G.O. Bonds 3,048 666 881 1,501 224 1,277 0 0 0 0
Federal Aid 645 0 0 645 0 454 191 0 0 0 0
Intergovernmental 6 0 5 1 0 0 1 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
[ Energy ] l I I 16 | 0] 0] 4] 4] 4| 4] 0]
[ Net Impact [ | | [ 16 | 0] 0] 4] 4] 4] 4] 0]
DESCRIPTION

This project provides roadway improvements along Muncaster Road including horizontal and vertical realignment for approximately 3,300 linear feet from
Hollingsworth Drive to the entrance of the Agricultural History Farm Park and replacement of the existing bridge superstructure over Rock Creek. The pavement

section will be increased from a 20-foot width to a 24-foot width with 8-foot grass shoulders on both sides. Streetlighting will be provided within the project limits.
Service Area

Redland and vicinity (Rural Policy Area).

Capacity

Average Daily Traffic (ADT) has been projected to increase from the current 9,000 vehicles per day to 14,000 vehicles per day by design year 2020.

JUSTIFICATION

The original master plan scope consisted of a two-lane roadway following the existing alignment from MD 108 to the Agricultural History Farm Park and then turned

westward to align opposite Shady Grove Road at Airpark Drive. The reduced scope focuses on the need to provide safety improvements at localized spots. The two
locations which exhibited the highest accident rate are included in this project.

Plans and Studies

A 1994 study of the Upper Rock Creek Master Plan reviewed a comprehensive set of issues in regard to the proposed master plan. After public meetings, the scope
of this project was reduced from the master plan scope to reduce impacts on adjacent property owners. A review of impacts to pedestrians, bicyclist and the
requirements of the ADA (Americans with Disabilities Act of 1991) is being performed and addressed by this project. Traffic signals, streetlights, crosswalks, bus
stops, sidewalk ramps, bikeways and other pertinent issues are being considered in the design of the project to ensure pedestrian safety.

Cost Change

Increase due to higher than anticipated costs for design, land, and construction.

STATUS

Final design stage.

OTHER

The scope has been updated to replace the superstructure of the bridge rather than attempt to salvage the existing steel beams. The construction cost for the
replacement of the bridge superstructure and 600 feet of the approach road are eligible for 80 percent Federal funding. The bridge over Rock Creek will be closed
for approximately six months. Preliminary design costs were funded from the Facility Planning - Transportation project. The intergovernmental revenue shown in the
funding schedule is from WSSC as its share of utility relocation costs.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Department of Environmental Protection

Date First Appropnation FY99 ($000) ]| Facility Planning: Transportation

Initial Cost Estimate 1,510 || Maryland Department of Natural Resources

First Cost Estimate Maryland-National Capital Park and Planning

Current Scope FY05 3,449 || Commission

Last FY's Cost Estimate 3,449 || Maryland Highway Administration

Present Cost Estimate 3,699 || Department of Permitting Services

U.S. Army Corps of Engineers See Map on Next Page

Appropriation Request FYos 0 || washington Gas Light Company

Supplemental WSSC

Appropriation Request FY05 0 || verizon

Transfer 250 PEPCO

Cumulative Appropriation 3,449

Expenditures/

Encumbrances 2614

Unencumbered Balance 835

Partial Closeout Thru FY03 0

New Partial Closeout FY04 0

Total Partial Closeout 0




